Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0

Highway Project Delivery Summary

09-11
. . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) AEND os B : : , : : : : :
US 2, Pickle Farm Road/Gunn Road (No Change)
PIN: 100236E 0305  05-07 0709 0911 1113 Total
Baseline Budget * 0 90 603 0 0 694
Adjusted Budget 0 9 603 0 0 694 “Baseline
Net Change 0 0 0 0 0 0 Current
Pred:onstruction activities fimded with non-Nickel :funds.
I-5, Pierce Co Line to Tukwila Interchange - HOV (No Change) (70 |
PIN: 100505A 0305 0507 0709 0911 1143 Total
Baseline Budget * 5,481 47,540 687 0 0 53,708 :
Adjusted Budget 5,481 47,540 687 0 0 53,708 **Baseline
Net Change 0 0 0 0 0 0 Current _
' (45
Prelfminary engineering std:rted in prior biennium.:Some preconstructionéactivities funded with |:hon-NickeI funds.
I-5, NE 175th St to NE 205th St - NB Lane (Rounding) D ]
PIN: 100529C 0305 0507 0709 0911 1143 Total '
Baseline Budget * 1,514 5,878 0 0 0 7,392
Adjusted Budget 1,525 5,949 0 0 0 7473 Baseline
Net Change 10 7 0 0 0 81 Current
AD |
Proj:ect Definition complete:u in prior biennium. Pl’:eliminary Engineering EWas started in prior bieimium. R/W and Env. ri:ot needed.
I-5, 52nd Ave W. to SR 526 - SB Safety (No Change) A ]
PIN: 100535H 0305 0507  07-09 0911 1113 Total
Baseline Budget * 0 2,416 9 0 0 2,424
Adjusted Budget 0 2416 9 0 0 2,424 Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Pred:onstruction activities fimded with non-Nickel :funds.
I-5/SR 526 to Marine View Drive (Expenditure Delay) N ™ [A0]
PIN: 100543M 0305  05-07 0709 0911 1113 Total (e : ' ’ i
Baseline Budget * 16,000 110,000 88,000 0 0 214,000 Lro
Adjusted Budget 13,000 113000 88,000 0 0 214,000 "*Baseline
Net Change -3,000 3,000 0 0 0 0 Current
Due to the expenditure plan needed for the design-build process, $3 million of the preliminary engineering funding has been deferred
from the 2003-2005 Biennium to the 2005-2007 Biennium. To achieve the full potential of the design-build option, many of the design i
activities that were underway in WSDOT have ceased in order to concentrate efforts on developing the request for qualifications (RFQ) [En :L\D I
and the request for proposal (RFP). T | W
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
09-11

Highway Project Delivery Summa 03-05 - 07-0 -
g y J "y y . : 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) ; ; ; ; : : ; ; ;
RW
I-5/SR 532 Northbound Interchange Ramps (No Change) EN I i D | i
PIN: 1005528 0305  05-07 0709 0911 1113 Total I3 i
Baseline Budget * 1,907 4,553 1,243 0 0 7,703
Adjusted Budget 1907 4553 1,243 0 0 7,703 “Baseline
Net Change 0 0 0 0 0 0 Current
= L | [ '
| RW
Projéct Definition complete:u in prior biennium.
: : : [Aw ' '
I-5, 2nd Street Bridge - Replace Bridge (Project Cost Decrease) i AD |
PIN: 1005668 0305 0507 0709 0911 1143 Total
Baseline Budget * 11,794 206 0 0 0 12,000
Adjusted Budget 9,016 536 0 0 0 9552 Baseline |
Net Change -2,778 330 0 0 0 -2,448 Current
The reduction in the Nickel funds reflects an adjustment for a $2.7 million federal earmark for this project. This project was recently
advertised for bid and awarded for construction. The award amount was slightly higher than the engineer’s estimate which is reflected
in the overall total project budget. This quarter four adjustment was approved by the Transportation Commission in August 2004.
Proj:éct Definition complete:u in prior biennium. Pt’:eliminary Engineering :started in prior bienniuin. Some preconstructfon activities funded wi:th non-Nickel funds.
I-5, SB Ramps at SR 11/0ld Fairhaven Parkway (No Change) § [0 |
PIN: 100584A 03-05 0507  07-09 09411 1113 Total §
Baseline Budget * 0 996 0 0 0 996
Adjusted Budget 0 996 0 0 0 996 Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Pred:onstruction activities fimded with non-Nickel :funds.
I-5, Bakerview Rd to Nooksack R Br 5/828W (Expenditure Delay) § [0 |
PIN: 100591Y 03-05 0507  07-09 0911 1113 Total i
Baseline Budget * 0 487 219 0 0 707
Adjusted Budget 0 87 619 0 0 707 Baseline
Net Change 0 -400 400 0 0 0 Current
This project was proposed as an opportunity and option in Quarter Four. The project team is contining to examine options for this
project. The results will be reported in the December 2004 Gray Notebook.
Pred:onstruction activities fimded with non-Nickel :funds.
SR 9/SR 522 to 228th St SE - Widening (Rounding) ]
PIN: 100900E 0305  05-07 0709 0911 1113 Total
Baseline Budget * 532 7,132 2,166 0 0 9,830
; **Baseline
Adjusted Budget 533 7,132 2,166 0 0 9,831
Net Change 1 0 0 0 0 1 Current
AD |
Pred:onstruction activities fimded with non-Nickel :funds.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:13 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-0 09-11 -
. . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) N ENo os I : : : : : : : :
. i i i i [Aw]
SR 9, 212th St SE to 176th St SE (Rounding) : - - - : P ; : o]
PIN: 100900F 0305  05-07 0709 0911 1113 Total [Pe i ’
Baseline Budget * 643 1,114 11,587 14,157 34,789 62,290 LPo] '
Adjusted Budget 642 1115 11585 14160 34,789 62,290 “Baseline :
Net Change 0 1 -3 2 0 0 Current |
: i i i N = i A0 ]
: : : : [rw
TP | RW E
SR 9, 212th St SE Vicinity to SR 96 - Safety (No Change)
PIN: 100900V 0305 0507 0709 0911 1143 Total
Baseline Budget * 0 990 3,935 0 0 4,925 : :
Adjusted Budget 0 990 3,935 0 0 4,925 “Baseline § : 3
Net Change 0 0 0 0 0 0 Current : H H |
i | RW [ !
Somie preconstruction acti\iities funded with non-lflickel funds. !
. i [(rw i I I
SR 9, 228th St SE to 212th St SE(SR 524) (Expenditure Delay) | EN | AD |
PIN: 1009018 03-05 0507  07-09 09411 1113 Total §
Baseline Budget * 9,672 7,668 2,330 0 0 19,670
Adjusted Budget 6,551 13,119 0 0 0 19,670 *Baseline
Net Change -3,121 5,451 -2,330 0 0 0 Current
WSDOT has shifted funds between project phases. Updated traffic counts necessitate design changes that have increased both
design and construction costs. These changes include a new raised center median barrier and new right and left turn lanes at
intersections on SR 9. A recent estimate of right of way costs shows a decrease of $4.4 million. WSDOT will use these funds to cover ! [En
the design and construction increases. There is no overall cost increase and the project remains on-budget and on-schedule. The : AW
Transportation Commission approved the advancement of funds on SR 9/SR 522 to 228th St. SE - Widening project to coordinate I—-—I : : : :
these two related projects. This Quarter Four adjustment was approved by the Transportation Commission in August 2004. B Somie Preliminary Engineering funded with non-Nickel funds. Preconstrdction activities started:in the prior biennium. :
SR 9/SR 528 Intersection - Signal (Project Cost Increase)
PIN: 1009201 0305 0507  07-09 0911 1113 Total
Baseline Budget * 492 0 0 0 0 492
Adjusted Budget 565 0 0 0 0 565 Baseline
Net Change 73 0 0 0 0 73 Current
Physical completion for the signal contract was granted on October 14, 2004. All onsite work is complete with final contract closeout
activities remaining to be done. Heavy rains in September 2004 required extra erosion control work and replacement of soft roadway
shoulder material. This resulted in a minor construction cost increase of $73,000.
Pred:onstruction activities fimded with non-Nickel :funds
SR 9, 108th Street NE (Lauck Road) (No Change)
PIN: 100924A 03-05 0507 0709  09-11 1113 Total ,
Baseline Budget * 0 275 537 0 0 812 i i i
Adjusted Budget 0 275 537 0 0 812 “Baseline f : EI
Net Change 0 0 0 0 0 0 Current I I i
AD |
[RW |
Pred:onstruction activities fimded with non-Nickel :funds.
s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
09-1

Highway Project Delivery Summa 03-05 - 07-0 11-13
g y rol "y y . . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) N ENo os I : : : : : : : :
SR 9, Schloman Road to 256th Street E (No Change) =
PIN: 100930H 0305  05-07 0709 0911 1113 Total : i
Baseline Budget * 0 1,617 10,495 0 0 12,112
Adjusted Budget 0 1617 10495 0 0 12,112 “Baseline
Net Change 0 0 0 0 0 0 Current
:
= :
Pred:onstruction activities fimded with non-Nickel :funds.
—_— . ' ' [Rw]
SR 9, 252nd St NE Vicinity - Rechannelize (No Change) : : : AD ]
PIN: 1009301 03-05 0507  07-09 0941 1113 Total i i i [PE '
Baseline Budget * 0 81 527 0 0 609 ’ ’ ’
Adjusted Budget 0 81 527 0 0 609 Baseline
Net Change 0 0 0 0 0 0 Current
Gl | L
AD |
|RW ] ; i
Somie preconstruction acti\iities funded with non-lflickel funds. Project D?finition completed Ma'y 2000.
. ' ' [ rRW . :
SR 9, 268th Street Intersection (No Change) | : : AD |
PIN: 100931C 03-05 0507  07-09 0941 1113 Total § § § [eE '
Baseline Budget * 0 175 1,139 0 0 1,314 ! I I
Adjusted Budget 0 175 1,139 0 0 1,314 Baseline
Net Change 0 0 0 0 0 0 Current
[PE] :
AD |
|RW] i f
Somfe preconstruction acti\iities funded with non-lilickel funds. Project D:bfinition completed Jaliuary 2003.
. e i I RW 1 H i B g
SR 9, Nooksack Rd Vicinity to Cherry St (No Change) ; AD |
PIN: 100955A 0305 0507  07-09 0911 1113 Total ’ .
Baseline Budget * 1,548 12,730 927 0 0 15,205 ot
Adjusted Budget 1,548 12,730 927 0 0 15,205 ""Baseline
Net Change 0 0 0 0 0 0 Current :
AD | i
[rw :
Projéct Definition complete:u in prior biennium. Pr‘:eliminary Engineering §vas started in prior bie:hnium. This project is ;‘;ategorically exempt (éE) from environmentalidocumentation requiréments.
SR 18, Covington Way to Maple Valley (Rounding) D]
PIN: 101817C 0305  05-07 0709 0911 1113 Total (e
Baseline Budget* 3014 2533 293 0 0 5,840 o
Adjusted Budget 3019 2528 292 0 0 5,840 “Baseline
Net Change 5 -4 0 0 0 0 Current
Environmental Doc. And nght of Way not requlred
A s NOTE: Mllestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:13 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 09-1

Highway Project Delivery Summary - 07-0 -
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) 1/?4 [END Q5| 1/?5 1/(:)6 1/?7 1/?8 1/?9 1/150 1/151 1/153
SR 18, Maple Valley to Issaquah/Hobart Rd (Expenditure Advancement) I (A0 |
PIN: 101820C 03-05 0507 0709  09-11 11-13 Total [Pe :

Baseline Budget 105 1424 2157 524 0 4210 _ [Po] :

Adjusted Budget 2262 1424 0 524 0 4210 “Baseline

Net Change 2,157 0 2,157 0 0 0
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the projects schedule. This Quarter Four adjustment was approved by
the Transportation Commission in August 2004.

Current |

SR 20, Ducken Road to Rosario Road (No Change)

PIN: 1020231 0305 0507  07-09  09-11 11413 Total
Baseline Budget * 0 651 1,532 0 0 2,183
Adjusted Budget 0 651 1,532 0 0 2183 **Baseline
Net Change 0 0 0 0 0 0 Current
SR 20, Quiet Cove Rd Vicinity to SR 20 Spur (Expenditure Advancement)
PIN: 102027C 0305 0507  07-09  09-11 11413 Total
Baseline Budget 0 766 6,294 0 0 7,060 Lro
Adjusted Budget 0 1314 5746 0 0 7,060 *Baseline
Net Change 0 549 -549 0 0 0

In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the projects schedule. This Quarter Five adjustment was approved by
the Transportation Commission in November 2004.

Current |

SR 20, Fredonia to I-5 - Widening (Rounding)

| PE

=

Envi:ronmental Doc. And Ri'ght of Way not required. Milestone adjustmeﬁ:ts will be reflected in n:hxt quarter's report.

AD |

AD |

Pred:onstruction activities fimded with non-Nickel :funds.

e

5]

| RW

Somfe preconstruction acti\iities funded with non-lilickle funds.

[ RW

AD |

PIN: 102039A 0305 0507  07-09 0911 1113 Total : : 5 5
Baseline Budget * 7385 9869 50,512 8463 25 76,254 | | [ | : | |
MiusedBudgel 738 9867 50512 8463 25 7654  “Baseline - 1

AD |
|RW ]
Projéct Definition complete:u in prior biennium. So:me preconstruction aciivities funded with noﬁ:-NickeI funds. Open td: Traffic 11/3/2014.

1-90, Seattle to Mercer Island (No Change) (70 |

PIN: 1090407 0305  05-07 0709 0911 1113 Total (e
Baseline Budget * 3,000 12,000 0 0 0 15,000
Adjusted Budget 3000 12,000 0 0 0 15,000 "*Baseline
Net Change 0 0 0 0 0 0 Current

AD |
Pro;éct definition completed in prior biennium. nght of Way not requued
A s NOTE: Mllestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:13 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)

Highway Project Delivery Summa 03-05 - 07-0 09-11 -
g y J "y y . . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) BN END os B : : : : : : : :
I-90, Eastbound Ramps to SR 18 - Signal (Rounding) § § § i [ap ]
PIN: 109070C 0305  05-07 0709 0911 1113 Total I3 i i i i
Baseline Budget * 348 584 2,279 0 0 3212
Adjusted Budget 351 582 2,219 0 0 3212 “Baseline
Net Change 2 2 0 0 0 0 Current
AD |
Thisiis a 2-Phase project. l@lilestones are for Stagé: 2. Stage 1, the installétion of a signal, was ci)mpleted 9/03 by WSD@)T Maintenance. Rightiof way not required.
I-90, EB Ramps to SR 202 - Roundabout (No Change) § § § i [0 ]
PIN: 109079A 0305 0507 0709 0911 1143 Total i i i i
Baseline Budget * 0 79 721 0 0 801
Adjusted Budget 0 79 721 0 0 801 Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Pred:onstruction activities vﬁere funded with non-N:ickeI funds.
: RW | i i '
SR 99, S 284th to S 272nd St - HOV (No Change) | N [0 |
PIN: 109908R 0305 0507 0709 0911 1143 Total i i
Baseline Budget * 3,656 8,544 2,596 0 0 14,796
Adjusted Budget 3656 8544 259 0 0 14,796 *Baseline
Net Change 0 0 0 0 0 0 Current
EN AD |
RW
Proj:ect definition completeﬁ in prior biennium. Pr:éliminary Engineering étarted in prior bienniué1.
SR 99, Aurora Ave N Corridor Project (No Change) | § AD |
PIN: 109956C 0305 0507  07-09 0911 1113 Total i i
Baseline Budget * 26 7,898 2,076 0 0 10,000
Adjusted Budget 26 7898 2076 0 0 10,000 Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Pred:onstruction phase not Erequired.
. I [rw i '
SR 161, Jovita Blvd to S 360th St (No Change) t [En 7D |
PIN: 116100C 03-05 0507 0709  09-11 1113 Total i 5
Baseline Budget* 4,022 21126 0 0 0 25,148 of
Adjusted Budget 4022 21126 0 0 0 25,148 “Baseline
Net Change 0 0 0 0 0 0 Current
i i oT
| I
: Projéct definition completeh in prior biennium. Pr§|iminary Engineering s:tarted in prior bienniut;h.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:13 AM Page 6 of 10



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
09-11

Highway Project Delivery Summary 03- 05-07 07-0
. . 1/04 1/05 1/06 1/07 1/08 1/09 110 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) g : : : : : ;
SR 167, Ellingson Rd Interchange NB Off Ramp (No Change) i A ]
PIN: 116700C 0305  05-07 0709 0911 1113 Total ’
Baseline Budget * 0 601 0 0 0 601
Adjusted Budget 0 601 0 0 0 601 ~Baseline
Net Change 0 0 0 0 0 0 Current
a
Pred:onstruction activities w:rere funded with non-N:ickeI funds.
SR 167, 15th St SW to 15th St NW - HOV (Expenditure Delay) =
PIN: 116703E 0305 0507 0709 0911 1143 Total i
Baseline Budget * 1,787 31,040 7,533 0 0 40,360 or
Adjusted Budget 1,267 30,290 8,803 0 0 40,360 **Baseline
Net Change -520 -750 1,270 0 0 0 Current
It was determined that the proposed ramp widening at the SR 18 and the 15th SW interchanges would not provide an immediate
operational benefit. The project is within the allocated budget with the ramp work deletion. As a result of these changes, WSDOT is i i
proposing an expenditure delay of $1.2 million. The advertisement date will also be delayed to October 2005, missing the 2005 A[; I :
construction season. T
Proj'éct definition complete&i in prior biennium. Pr:éliminary Engineering étarted in prior bienniur;h. Some preconstructi:bn activities funded wit:h non-Nickel funds
SR 202, 244th Avenue NE Intersection (No Change)
PIN: 1202147 0305 0507 0709 0911 11413 Total
Baseline Budget * 0 404 0 0 0 404
Adjusted Budget 0 404 0 0 0 404 Baseline
Net Change 0 0 0 0 0 0 Current
Preofonstruction activities v§ere funded with non-N:ickeI funds.
SR 202, Junction 292nd Ave SE (Project Cost Decrease)
PIN: 1202165 0305 0507  07-09 0911 1113 Total
Baseline Budget * 0 632 0 0 0 632
Adjusted Budget 0 229 0 0 0 229 Baseline
Net Change 0 -403 0 0 0 -403 Current
The project team has evaluated the traffic data at the intersection and concluded that eliminating the right-turn lane from the project
would have little or no impact on traffic flow. It would eliminate the need to purchase right of way and avoid impacts to the adjacent
wetland. This change has the potential of advancing the advertisement date by six months to February 2005. These adjustments will
result in a decreased project cost of $403,000 in Nickel funds.
Pred:onstruction activities w:rere funded with non-N:ickeI funds.
. E [Rw
SR 202, Preston-Fall City Road & SR 203 (No Change) [En D ]
PIN: 120219L 0305  05-07 0709 0911 1113 Total (e '
Baseline Budget * 120 1,477 902 0 0 2,499
Adjusted Budget 120 1477 902 0 0 2,499 “Baseline
Net Change 0 0 0 0 0 0 Current
[en]
: : [Rw |
Projéct definition completeéi in prior biennium. Pr§|iminary Engineering \:will be funded primarilyf;with non-Nickel fundsé
N s NOTE: Milestones
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay

24-Nov-04 09:13 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 09-11

Highway Project Delivery Summary
Through September 30, 2004

SR 203, NE 124th/ Novelty Rd Vicinity (No Change)

(Dollars in Thousands - Nickel Funds Only)

1/04

05-07 07-0
1/05 1/06 1/07 1/08 1/09 110 111 112 113

PIN: 120311C 03-05 0507 0709  09-11 1113 Total |
Baseline Budget * 1,425 62 0 0 0 1,487 :
Adjusted Budget 1,425 62 0 0 0 1,487 **Baseline 5
Net Change 0 0 0 0 0 0 Current :

Pred:onstruction activities w:rere funded with non-N:ickeI funds and compld:ted in prior biennium.
SR 516, 208th and 209th Ave SE (No Change) [0 | ; §
PIN: 151632D 03-05 0507 0709  09-11 11-13 Total i i
Baseline Budget * 0 803 0 0 0 803
Adjusted Budget 0 803 0 0 0 803 Baseline 5
Net Change 0 0 0 0 0 0 Current :
E
AD | :
Pred:onstruction activities fimded with non-Nickel :funds.
. i [rw] i
SR 519, Intermodal Access Project (No Change) (e Ab |
PIN: 151902A 03-05 0507  07-09 0941 1113 Total I3 !
Baseline Budget * 0 0 0 5806 32,008 37,814
Adjusted Budget 0 0 0 5806 32,008 37,814 “Baseline
Net Change 0 0 0 0 0 0 Current
[En [ap]
i i H | RW |
Proj:ect definition completeﬁ March 2001. ! |
; i RW]|
SR 520, W Lake Sammamish Pkwy to SR 202 (No Change) [En D |
PIN: 152040A 03-05 0507 0709 0911 1113 Total [Pe ] '
Baseline Budget * 3,368 6,700 16,225 60,515 15,493 102,300
Adjusted Budget 3369 6699 16224 60515 15493 102,300 ""Baseline
Net Change 2 -1 -1 0 0 0 Current
: [ EN AD ]
E RW "
Projéct definition completeh in prior biennium.
. . | RW I I
SR 522/I-5 to SR 405 Multimodal Project (No Change) =
PIN: 152201C 03-05 0507 0709  09-11 1113 Total [P
Baseline Budget * 1497 3568 0 0 0 5,066 | or
Adjusted Budget 1,497 3,568 0 0 0 5,066 **Baseline
Net Change 0 0 0 0 0 0 Current
g AD |
j | RW
Projéct definition completeh in prior biennium. Pd:rtnership Project. Environmental Doc. Compliated by partner agency;
s NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
+ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:13 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0

Highway Project Delivery Summa 09-11
g y J "y y . . 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30; 2004 (DOIIarS in Thousands - Nickel Funds OnIY) m : : : . ' . : : :
SR 522, UWBCC Campus Access (No Change) 2D |
PIN: 152219A 0305  05-07 0709 0911 1113 Total ' !
Baseline Budget * 0 8,000 0 0 0 8,000 _
Adjusted Budget 0 8000 0 0 0 8,000 “Baseline _
Net Change 0 0 0 0 0 0 Current
AD |
Parti\ership project. Milestbnes to be determined.i
. . - i i i I RW g
SR 522, Snohomish River Bridge to US 2 (No Change) [En ] 0 |
PIN: 152234E 0305 0507 0709 0911 1143 Total I3 ]
Baseline Budget * 2,115 3,684 8,689 63,087 32,100 109,675
Adjusted Budget 2115 3684 8689 63087 32,100 109,675 “Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD |
[rw :
Proj:éct Definition complete:u in prior biennium.
| AW '
SR 527, 132nd St SE to 112th St SE (No Change) 7 Nl
PIN: 152720A 0305 0507 0709 0911 1143 Total
Baseline Budget * 12,112 7,058 0 0 0 19,170
Adjusted Budget 12,112 7,058 0 0 0 19,170 Baseline
Net Change 0 0 0 0 0 0 Current
Proj:ect Definition complete:u in prior biennium. Pl’:eliminary Engineering énd Environmental Doé. completed in prior biénnium.
. [ Rw
SR 539, Tenmile Road to SR 546 (No Change) [En AD |
PIN: 153910A 03-05 0507 0709 0911 1113 Total [Pe ]
Baseline Budget * 4,800 8,300 62,800 8,000 0 83,900
Adjusted Budget 4,800 8300 62,800 8,000 0 83,900 “Baseline
Net Change 0 0 0 0 0 Current
| EN AD |
|RW ]
Projéct Definition complete:u in prior biennium.
. RW
SR 543/1-5 to International Boundary (No Change) [rw ] 5]
PIN: 154302E 0305  05-07 0709 0911 1113 Total
Baseline Budget * 607 13,305 5,221 0 0 19,133
Adjusted Budget 607 13305 5221 0 0 19,133 "*Baseline
Net Change 0 0 0 0 0 Current
AD |
Projéct Definition complete:u in prior biennium. Séme preconstruction aoftivities funded with noé\-NickeI funds.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:13 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-

Highway Project Delivery Summa - 07- 09-11 -
g y J Y ry 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) END 05 K : : ; : ; : : :
. . e | RW
SR 900, SE 78th St Vicinity to 1-90 Vicinity (No Change) (&N ] : D ]
PIN: 130098U 0305  05-07 0709 0911 1113 I3 : '
Baseline Budget * 1,417 2,497 10,836 0 0
Adjusted Budget 1418 2497 10,836 0 0 “Baseline
Net Change 0 0 0 0 0 Current
: | OT |
| EN AD |
| [Rw |
Projéct Definition complete:u in prior biennium. '
A Wash s NOTE: Milestones Legend
ashington State . ) .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:13 AM
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